

PD&E Schedule



Activity	2024		2025				2026				
	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	
Begin Study		★									
Data Collection		■									
Public Informational Mailer					★						
Develop & Analyze Alternatives			■								
Prepare Environmental Studies				■							
Alternatives Public Workshop						★					
Develop Preferred Alternative						■					
Public Hearing								★			
Final PD&E & Environmental Docs							■				
Final Approval of PEIR by GMX									★		
Public Involvement		■									
Design Build Criteria Package and Procurement of Design Build Team							■				★ ★



SR 924/Gratigny Parkway Partial Interchange at NW 67th Avenue